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URS
December 22, 2000

US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coord ina tor
999 18th Stre e t , Sui t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923

RE: US EPA Region VIII Unilateral Adminis trative Order (UAO) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant W e e k l y Report for the two week period December 15
through December 28, 2000.

Dear Mr. Peronard:
Per the above referenced Unilateral Administrative Order, please f i n d attached a weekly
report describing the activities that occurred during the weeks of December 15 through
December 28, 2000, at the Libby, Mt. Export Plant.
Please call if you have any questions concerning this submittal.
Sincere ly ,

Mr. Jim Stou t
S i t e P r o j e c t Manager
Attachment
cc: John Constan Montana DEQ

Ken Lund H o l m e , Roberts & Owen
Bob Mariam W.R. Grace
Karen Brown W.R. Grace
Ray Lids trom URS

U R S Corpora t i on
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
Fax: 303.292.5860
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December 22, 2000

US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene C o o r d i n a t o r
999 18th S t r e e t , S u i t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby , MT 59923
Dear Mr. Peronard:

Progre s s Report for the Week s of December 15 - December 28, 2000
The W e e k l y Progress Report for the period of December 8 - December 14, 2000 was
submitted to the EPA and S t a t e on December 15, 2000.
At Export Plant
• B a c k - f i l l i n g ac t iv i t i e s at the Export Plant have been di s cont inued for the season.
At M i l l w o r k West
• Restoration p l a n s for the interior of the Planer S h o p have been submitted to the EPA for

a p p r o v a l .
• A quarter page add i n d i c a t i n g the M i l l w o r k W e s t move continued in The Wes t ern News

newspaper.
• A te l ev i s ion add ind i ca t ing the M i l l w o r k West move continued to run.
At Mine Disposal S i t e
• No progre s s to report.
Prob l ems and I s s u e s
• N o n e
A n a l y t i c a l Data Received
• N o n e
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Material Movement and Dispo sa l
• None.
H e a l t h a n d S a f e t y
• None.
A n t i c i p a t e d D e v e l o p m e n t s N e x t Week
• None.
Planned Reso lu t i on s or A n t i c i p a t e d Prob l ems
• N o n e .
S c h e d u l e
• A b u i l d i n g res toration p l a n wi l l be c o m p l e t e d by January 18, 2001 .
• URS personnel will be off for the Christmas ho l idays through January 4, 200 1 .
R e s p e c t f u l l y ,

J i m Stou t
Projec t Coordinator
Libby A s b e s t o s S i t e
Attachment s
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